SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:32AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) . 04-0120F4
D #: Const Calendar Day: Date: -Jun-
iary 324 onst Calendar Day 4 .ae 08-Jun 2012. Frld.ay 04-SF-80-13.2/13.9
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute
Work description.

Dairy June 8, 2012 =
Catwalk Crew:

The South main span catwalk was secured by:

1 - Supporting the catwalk along its length where the steel beams of the catwalk are located.

2- By cables connecting the end beam catwalk to both the high line frame and the winch above the E-line

saddle.

When the crew secured the catwalk, the end beam of the catwalk was connected to the cable bands

installed on the main cable based on the submittal ABF-SUB1958R00.

2- All the mesh pieces on the catwalk around the suspender cables were removed for the swig away

process.

Swing away frame crew:

The crew installed two frames at the Panel Points 104 and 106 based on the submittal ABF-SUB2675R00.
These frames were connected to the reinforced suspended brackets. The lower beam of the frames
connected to the lower holes of the suspender bracket, and the upper beam of the frame connected to the
upper holes of the suspender bracket. At the PP104, the holes of the upper beam didn't match the upper
holes of the suspender bracket and the ABF crews drilled from the holes of the upper beam toward the
holes of the suspender bracket holes, the possibility of enlarging the holes of the suspender bracket is
high. At the PP106, all the bolts of the lower beam of the frame to the lower holes of the suspender
bracket were installed completely but only a few bolts of the upper beam were connected, the mismatch of
the holes was evident. The shim plates with different thickness were used whenever was needed. The
frames were installed from the barge by the help of Manitowoc crane positioned on the barge.

Catwalk Crew:
-Anthony Costa
-Jonathan Biskner
-Casey Lux
-Jacob Meche
-Augie Solis
-Barry Rothman

Frame Crew:
-James Sturgeon
-James Wilkerson
-Morris Roberson
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 324 Date: 08-Jun-2012  Friday

-Jashua Jacks

-Mathew Chamberlain

-Carl Lynn (From 10 A.M.)
-Patrick Oleary (4hrs+1.5hrsOT)

Others:

-William Alger (Op.)
-Jeff Scott (Op.)
-Ryan Oku (Op.)
-Kevin Alger (Oiler)

Equipments:

-Crane Grove RT 890E (5 hour active)

-Crane Manitowoc on the brag (6.5hrs+1.5hrsOT)
-Manlift (ABF-002061) 3 hrs

NOTEZ1:
The ABF Engineers Mr. Scot Yeager, Mr. Anchor Singh and ABF superintendent Mr. Meche were present
occasionally.
NOTE2: 3hrs OT
04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JOSHUA JACKS 8.00 2.00 0.00  10.00 []
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00  10.00 []
Ironworker INM CASEY LUX 8.00 2.00 0.00 10.00 []
Ironworker APP JACOB MECHE 8.00 2.00 0.00  10.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00  10.00 []
Ironworker INM BARRY ROTHMAN 8.00 2.00 0.00  10.00 []
Ironworker FOR JAMES STURGEON 8.00 2.00 0.00  10.00 []
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 []
Ironworker APP MORRIS ROBERSON 8.00 2.00 0.00  10.00 []
Operator OTH KEVIN ALGER 8.00 2.00 0.00 10.00 []
Ironworker FOR MATTHEW CHAMBERLAIN 8.00 2.00 0.00 10.00 []
Ironworker INM CSRL LYNN 5.00 2.00 0.00 7.00 []
Ironworker APP PATRICK OLEARY 4.00 1.50 0.00 5.50 []
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 []
Operator INM JEFFREY SCOTT 8.00 2.00 0.00  10.00 []
Operator OTH RYAN OKU 8.00 2.00 0.00  10.00 []
Ironworker INM JAMES WILKERSON 8.00 2.00 0.00 10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0470406 No
6.50 1.50 0.00 0.00 []
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
3.00 0.00 0.00 0.00 []
*E0150583 No
8.00 0.00 0.00 0.00 []
e

A ddrRptbyBiditem Page 2 of 2

[Py



